
U. S. DEPARTMENT OF ENERGY 
ROCKY F L A T S  PLANT 

ENVIRONMENTAL RESTORATION PROGRAM W E E K L Y  R E P O R T  
WEEK  ENDING AUGUST 6, 1993 

Section I - lnteraaencv Aareernent (IAG) 

Facilitv 
Remedial lnvestlaatlon (RI) 
The final responses to comments on the ecological risk assessment portion of the RI were submitted to 
the regulatory agencies this week for their informal review. On other portions of the RI report, work is 
proceeding on schedule. EG&G direction and review is proceeding on nature and extent portions of the 
report. 

Modifications to two contracts are underway this week. The protracted discussions with the regulatory 
agencies over the contaminant methodology has resulted in portions of work being redone, and other 
portions stalled. EG&G Procurement is working to modify the contract for the environmental evaluation 
(EE) work. The RI report modification was awarded last week. The proposal for the EE modification was 
received this week arid the technical evaluation is underway. 

Feasibilitv Studv/Correctlve Measures Stu dv (FS/CMS) 
Work on the FS is underwa . Technical Memorandum (TM) #lo, Preliminary Remediation Goals, is 
currently under revision. E d &G is currently reviewing the revised initial screening of technologies and 
process options. 

OU 1. 88 1 Hiltside interim M e a s u r w r l r n  Rernedlal Act Ion (IM/ IRA) Treatm ent 
Buildina 891 
Eff  luent Tank T-207 is currently being filled. T-205 was sampled for Volatile Organic Carbons (VOCs) and 
dissolved iron to verify the quality of water for possible discharge. The remainder of 1-206 water will 
soon have to be discharged in order to utilize this storage capacity. 

Pump P-102 (French Drain sump pump) remains inoperable. in addition, problems relating backing to the 
lightning strike in mid-July 1993 remain unsolved. Leak detection alarms that were set off by the lightning, 
are indicated at three out of five locations on the influent piping. However, manual checks of the leak 
detection system indicate that all locations are dry. Also, the PA system remains inoperable and the 
French drain sump pumps (only P-101 working at this time) will not function in the auto position. It was 
discovered that the counter that times the pump (Pump # P-100) time for the recovery well (CWOOl) on 
the 881 Hillside has been counting abnormally long run times. The computer identified the first instance of 
this problem at the same time as the occurrence of the lightning strike. Approximately 330 hours of run 
time were counted in April 1993. It was verified on one instance that there was no water pumping during 
the latter portion of a counting sequence. However, it is unclear whether the pump was actually pumping 
with no water in the well, or whether the signal for the counter to stop counting was not received by the 
logic controller. Investigations will be made next week to identify the problem. Currently, the well level 
is being monitored, and the pump will be run in the manual mode, if needed. 
The Second Quarterly report for 1993 was submitted to RFO on July 30,1993. 

ce Conservation and Recoverv Act IRCRA) 

Approximately 25,000 gallons of additional water (reflected in "Total treated to date" number in this 
week's highlights) was treated during the week of July 19, 1993, that was not counted in that week's 
highlights. 

The automatic nitrogen fill system for the gamma analyzer was installed and is now operational. 

Total Treated G round Water for OU 1 
Treated ground water this week: 
Total treated to date: 

29,000 gallons 
1,524,000 gallons 

OU 2 - 903 Pad, Mound. East Trenches Area 
Remedial Assess ment 
Demobilization of the field program is continuing along with slug testing for the remaining wells 
Development of the B-series well is continuing. 
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A meeting was held August 6, 1993, to discuss posting requirements for the americium zone. 

Subsurface IM/ IRA  
Shop operational testing of the Mobil Soil Vapor Extraction Unit (MSVEU) has started. The MSVEU 
was accepted by RFP on August 3,1993. 

The Health and Safety Plan (HSP) has been developed and reviewed. The plan was finalized on August 
5, 1993. Field permits were acquired with the exception of the excavation permit, which is expected on 
August 5,1993. 

A draft of the IMARA Implementation and Operation Plan for the Soil Vapor Extraction Pilot Test has 
been reviewed by EG&G and comments are being incorporated prior to review. 

The draft Project Management Plan (PMP) has been developed and is undergoing EG&G review. 

Efforts continue to subcontract the detailed portion of the Soil Vapor Survey (SVS). 

Surf ace Water IM/IRA 
There will be no action on finalizing the Draf! OU 2 Surface Water IMARAP Treatability Study Report until 
comments are received from the regulatory agencies. 

Surf ace Water Interim Measu relinterim Remed la1 Action Plan (1 M Ii RA P ) 
Two 55-gallon drums of sludge from the Field Treatability Unit (FTU) were packaged this week. 

Flows are decreasing due to warmer weather. A rigorous preventive maintenance program has been 
implemcnted to assure proper maintenance, calibration, and performance of all equipment. The Rads 
Removal System has been repainted as part of the preventative maintenance program. 

Standard Operating Procedures (SOPS) are being incorporated into daily operations. Currently, activities 
are referred to in the Operations and Maintenance (O&M) Manuals. 

The Quarterly Operations Report for the OU-2 FTU was submitted on August 2,1993. 

Waste minimization is a crucial issue for the RFO. The current OU 2 FTU subcontractor for operations and 
maintenance has proposed simple changes to the FTU that would reduce the amount of sludge by 40 to 
50 percent. This would eliminate roughly 80 to 90 55-gallon mixed waste drums per year from the FTU. 
The proposed changes would reduce the amount of calcium hydroxide (Lime) by 50 percent (lime 
currently accounts for 88 percent of the sludge volume), thus significantly reducing sludge generation. In 
order to keep the pH in the tank that the lime is injected into within specifications, small amounts of caustic 
would be injected through a metering pump. It is estimated that the costs for implementing this change 
would be less than $1,000 and take less than one week (including testing) to implement. This method is 
currently used in several other systems similar to the one located at OU 2. RFO will be presented with 
this proposal. 

A request is being made to reduce sampling at the OU 2 FTU. Since most of this sampling was 
performed in the past to provide data for the OU 2 Treatability Study Report (draft submitted on July 
13, 1993), there is no need to continue the intense and costly sampling. Sampling can be curtailed to a 
bare minimum, while still maintaining control over the system performance and remaining in compliance 
with the Interim Remedial Action Plan (IRAP) for the OU 2 FTU. 

Since the weekly sample taken at the effluent of the lead Granular Activated Carbon (GAC) unit is used 
to monitor the performance of the GAC, monitoring is still required at this location. Onsite gas- 
chromatograph equipment will be substituted for the costly offsite samples that are currently being taken. 
This will eliminate 52 VOC samples per year. 

Total Treated Surface Water for OU 2 
Tasks treated surface water this week: 
Total treated water to date: 

95,470 gallons 
17,137,130 gallons 
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OU 3 - Offslte Areas 
The Area of Concern (AOC) document has been revised based on comments from the regulatory 
agency. This AOC document was delivered to the regulato agencies on July 30, 1993. Approval is 

documents. 
expected following the second submittal of this document. x o specific schedule is attached to this 

QU 4 - Solar FvaDoratlon 
Vadose zone monitoring continues as required in TM #1 in the form of neutron probe analysis, lysimeter 
sampling, and water level measurements. 

The preparation of TM #6, Contaminants of Concern, continues. 

Pond s- 

Data evaluation and report wriiing continues for the OU 4 Phase I RFVRI program. Approximately 95 
percent of the data is in for all analytes except metals. Approximately 55 percent of the data is in for the 
metals. 

The Seismic Refraction Survey Report was submitted on July 21, 1993. EG&G reviewed and 
commented on the report and the report is being finalized. 

The draft horizontal drilling TM was submitted for review and comment on July 30, 1993. 

The proposal for the IM/IRA was submitted on July 25, 1993. 

EG&G continues to develop a draft “Streamline” IM/IRA schedule in support of the dispute resolution 
on the OU 4 Phase I RFI/RI Reports. 

QU 5 - Woman C reek 
The aquifer testing is in progress, and should be completed by August 10, 1993. This is the last of the 
scheduled field work for the OU 5 Phase I RFI/RI Report. 

Draft TM #12, Exposure Scenarios, is still at the regulatory agencies for review. They received copies of 
the TM on July 7, 1993. The regulatory agencies have said that the review of the TM would be completed 
by August 12,1993. 

RFO is scheduled to review the Draft TM #13, Modeling, on August 5 ,  1993. 

QU 6 - Walnut C reek 
RFO comments on TM # 3, Modeling Surface and Ground Water, have been incorporated into the Draft 
Final for review by the regulatory agencies. The TM was delivered to the regulatory agencies on July 
28,1993. Comments from the regulatory agencies on TM #3 are due September 6,1993. Comments 
from the regulatory agencies are overdue on TM #E, Exposure Scenarios; comments were due by July 
26, 1993. RFO was informed by EPA that comments would be late. 

Work continues on database tables to sort data by individual hazardous substance sites (IHSSs) and 
contaminants. 

OU 7 - Present Landfill 
Further work on the OU 7 RFI/RI Report is being impacted due to the lack of resolution on techniques 
for comparisons of site data to background concentrations. Initial guidance is to implement the recently 
approved OU 7 process flowchart for background comparisons. 

OU 8 - 700 Area 
The revised HSP for implementation of nonintrusive field work for the Industrial Aredoperable Units (IA/ 
OUs) 8, 9, 10, 12, 13, 14 will be received by RFO after all EG&G revisions have been incorporated into 
the final draft HSP. 

EG&G held a kick-off meeting with the implementing subcontractor for the field work in the IA on 
August 4,1993. 
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ou 9 - Orlalnal Process Waste Lines (0 PWL) 
Site walk portions of data compilation began, which includes visiting each tank site to prepare a sketch 
map and indicate s ecific locations to take soil sam les, residue samples, etc. Tanks in 100 Area, north of 

Plan, Part 7 Tanks. Within TM #1, Part 1 for each tank site, the following will be covered: Work Plan, Work 
Plan Appendices, IAG Table 5, Historical Release Report, Site Walk Results, and will conclude with what 
will be proposed at this site, what samples will be collect where, and what analytes will be run. 

771, and east of 7 P 4 were visited. This data compi P ation will form the basis for TM #1, Field Samphg 

QU 10 - Other Outslde C l o s u r e s  
Evaluation of the Hiah Purity Germanium (HPGel sDectra for OU 10 continues. It is anticbated that all of 
the data acquired todate will be completely anakz'ed by the middle of August 1993. Thii will provide the 
technical direction for additional HPGe surveys, if needed. All HPGe surveys have been completed 
outside the Protected Area (PA). HPGe surveys for all PA IHSSs for OU 10 will be completed during 

The final contract award for the IA OU field work has not yet occurred. It is anticipated that the final award 
will occur August 13, 1993. Work on implementing of the OU 10 field activities has begun. Actual 
sampling, however, won't occur until the final contract award. 

W a s t e  Re  moval S t a t u s  for IHSSs 170/174 and L7 6 
RFO received a detailed estimate of the total hours required for removal of storage items in IHSSs 
within OU 10 on August 2, 1993. No consideration was given for removing materials during the remainder 
of FY93, due to delays in implementing the IA subcontract and limited funding. All remaining materials will 
be removed during FY94. Field activities are being scheduled around waste removal activities. 

DU 11 - West SD rav Field 
The streamlining proposal is under development for OU 11. As it now stands, it appears that some 
degree of vadose zone monitoring would be beneficial to support the investigation. Other techniques 
being scoped out include some degree of soil borings, surficial soil sampling, and ground water 
sampling. Exact numbers are yet to be determined. A draft will be completed by early next week. 

QU 12 - 400/800 A rea  
The procurement package for implementation of the IA EE was submitted to Procurement on Jul 21, 
1993. One EE will be conducted for the entire IA, but it will support the information required in t rl e Phase 
I RFI/RI Work Plans for OUs 4, 8, 9, 10, 12, 13, and 14. The implementation will be conducted by using 
the OU 9 EE TM. The sole source justification for the EE was returned by Procurement on July 30, 1993, 
because the justification was not strong enough and had to be rewritten. The Justification for Non- 
Competitive Procurement (JNCP) was rewritten and resubmitted to Procurement on August 3, 1993. 

An extension letter request was drafted in order to extend the draft and final RFI/Rl Report dates. The 
extension is requested due to the delays in procurement of the field work subcontract and the linkage of 
IHSSS cleanup to decontamination and decommissioning (D&D)/Transition. 

A kickoff meeting was held on August 4, 1993, for the nonintrusive field work activities subcontract. The 
agenda included identification of personnel and training requirements, status of the Standard Operating 
Procedures (SOPs) being developed, and equipment needed and available from EG&G. 

QU 13 - 100 Are;! 
Comments from CDH were received on Draft SOPs for tank and pipeline inspections and asphatl and 
concrete sampling. Formal comments from the regulatory agencies are due to RFO by August 13, 1993. 

RFO received the final revision of the OU 13 Final Phase I Work Plan on July 26, 1993. The approval of 
the OU 13 Work Plan promised at the June 15,1993, meeting with the regulatory agencies and RFO has 
not been received. 

August 1993. 

A memorandum was signed that authorizes up to 80 hours of funding from the OU 13 Work Package to 
complete, revise, and finalize the laboratory HPGe procedures. 

HPGe activities in OU 13 are underway. A memorandum to area management and security alerting them 
to these activities was sent August 2, 1993. Some temporary movement of materials in IHSSS 134 may 
be required. Plant support services are coordinating material movement. 
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OU 14 - Radloactlve Sites 
The activities for FY94 continue to be entered into a software scheduling program, along with the logic 
ties, to facilitate the integration of activities with the other Integrated OUs 8,9, 10, 12 and 13. This 
exercise will lead to development of the scope and schedule for activities beginning in FY95 and 
be yo nd. 

OU 15 - inside Bulldlna Closures 
The Integrated Work Control Packages (IWCPs) for OU 15 fieldwork within Buildings EBl, 865, 883, and 
447 have been approved. Removable radiological surveys (Le., smear sampling) within IHSSs 178, 21 1,  
and 217 have been completed within Building 881, Floor/equipment hot water rinsate sampling within 
Building 881 has been initiated and is expected to be completed next week. Lockoutflagout of the 
chemical hood IHSSS 217 was completed prior to rinsate sampling of the hood. 

Outstanding Quality Assurance and Operational Readiness Review items were completed as scheduled 
on August 3, 1993. Outstanding items included a proval of Document Change Notices (DCN's) for the 
OU 15 Phase 1 RFVRI Work Plan to clarify which gOPs will be utilized for fieldwork inside buildings versus 
fieldwork outside of buildings. 

Delays to OU 15 fieldwork are anticipated due to the lack of available EG&G resources or EG&G 
prioritization of resources necessary to implement the OU 15 Work Plan. Instead of the same EG&G 
Radiological Protection Technicians (RPTs) being assi ned each day to perform OU 15 work, new RPTs 

0.5 days each work day in order to meet SOPS requirements and train new RPTs (Le., daily Pre-Evolution 
Briefings, and Site Specific Health and Safety Plan training). EG&G upper management is aware of this 
problem. 

GU 16 - L o w  Prlorltv W S 
The proposed release date of July 6, 1993, of the OU 16 Proposed PlarVDraft RCRA Permit 
Modification will be rescheduled to allow further review time for RFO, DOE Headquarters (HQ), EG&G. 
The EPA project manager continues to incorporate comments being provided from within that agency. 

m a r a t e d  ODe rable Un Its - OUS 8 .  9. 10. 12,  1 3 and 14 
Site tours were held for OU 8 on August 2, 1993. 

Based on the second subcontract negotiations meeting for the IA OU contract on July 9, 1993, a revised 
cost evaluation is being performed by EG&G Procurement. The letter subcontract initiated on May 13, 
1993, was expanded on July 13, 1993, to allow the subcontractor to begin work on all tasks for the IA 
OUs. Official contract award will follow completion of the cost evaluation and is anticipated by August 13. 
1993. 

are being assigned each day to OU 15. Using new R 1 Ts each day results in the loss of approximately 

OU schedules will be integrated for the IA OUs for FY94. Each IA OU schedule for FY94 will be linked 
together through the work package system. 

HPGE surveys for OU 12 were completed on July 27, 1993. The HPGe unit will begin work on OU 13 
next week. 

The cost estimate for removal of materials covering all the IA OU IHSSs was submitted by EG&G Plant 
Services Support. An estimated $1.2 millon will be necessary to remove materials to support 
environmental investigation of the IA OUs. 

A Statement of Work (SOW) is being written to address the new scope and schedule for the lA  IM/IRA. 
This scope and schedule has received verbal approval from the regulatory agencies. Written approval is 
expected later this week. The SOW is to be completed and submitted for review by the end of the 
week. Work package revision is also continuing and should be completed this week. 

S i tewide  Act iv l t  Ies 
Si tewide Work Packaqes 
This is the work package that supports the Si-tewide Treatability Studies. The budget for this work 
package for N 9 3  has been increased. The added funds are to provide contract support for the risk 
assessment and analysis activities for the OUs. 

Jndustr ia l  Area (I A I  Interim M e a s u r e m e r i m  Re m e w  Act ion P Ian ( I M / I R A P )  
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The first draft of the FY94 work package was completed and submitted to the review process on June 18, 
1993. The package has completed reviews at the group level, preliminary RFO level, EG&G AGM 
level, and plant level without major comment. 

Annual  ReDm t 
The Sitewide Treatability Studies annual report is an IAG milestone. The annual report includes a 
summary of the status of each of the sitewide projects, a literature review of new and emerging 
technologies, and a summary of other relevant environmental projects at RFP. The final report ( N 9 2 )  
was delivered to the regulatory agencies on March 8, 1993. 

The technical review of the three contractor proposals for the preparation of the Annual Report was 
completed on Jut 29, 1993. The resutt of the technical review was that all three proposals were found to 
be inadequate. {he problem with each of the proposals was that the proposal focused only on one of 
the technical requirements in the SOW, the technology review requirement, and did not address any of 
the other requirements for the annual report. A meeting was held among EG&G EE&T and EG&G 
Procurement to discuss the technical review evaluation and what to do to correct the problem. It was 
decided to put the proposal out for rebid and to add another area from the MTS list as potential 
pioposers. The new proposals are due back on August 16, 1093, reviews should be completed by 
August 25, 1993, leaving sufficient time for the contract to be awarded before the October 1, 1993 
beginning date. 

Pu in Soils - Phvslcal SeD aration (TRUICleqn) 
The TRU/Clean Drocess bhvsical seDarationl was identified in the Final Sitewide Treatabilitv Plan for 
further test work'and evaiuafion to determine'how eff ectivel it might remove plutonium wri tb inat ion 
from Rocky Flats' soils. Initially, this test work was plann ecY to be a part of the Plutonium in Soils 
Integrated Demonstration (ID), but the ID was put on hold. Therefore, RFP has contracted with Lockheed 
Environmental Systems and Technologies Company to conduct testing of the TRU/Clean process with 
Rocky Flats' soils. 

Phase I I  testing is continuing and should be completed by August 13, 1993, along with a preliminary 
report. Discussion with the Los Alamos Technology Off ice (LATO) was started, and a soil sample was 
sent from the Lockheed test material to LATO for additional testing. Time and costs were saved by not 
collecting and shiqping a new soil sample. The additional tests that have been proposed to be carried 
out at LANL are magnetic separation and bio-reduction of the plutonium. 

The Plutonium in Soils ID is planning to do some test work in the laboratory located in Reno, Nevada. 
On August 3, 1993, a discussion among EG&G and a Pu in Soils ID representative was held concerning 
the soil sample that the test work will require. Apparently, the test work will require about 4,000 pounds 
of material. During the discussion, the Pu in Soils ID representative was not able to address the 
following concerns: 1) QA requirements for the test work. 2) Plans for residual handling and disposal. 3) 
Desired Pu activsy in the soil for the test work. In addition, there was no indication of the current testing 
schedule or how the resutts of the test work will be reported. 

Lock heed Plasma Melter 
Lockheed Environmental has asked EG&G Rocky Flats to participate in a plasma melter demonstration 
project along with EG&G Idaho. The purpose of the project is to investigate the performance of plasma 
melting technology for the destruction of hazardous organic compounds in soils and to determine the 
characteristics of the vitreous waste form produced by the process. EG&G Rocky Flats will contribute 
plutonium contsminated soil for bench scale testing. 

The Pu-solubility in TEA testing was performed at Lockheed Environmental as scheduled in midJuly 1993. 

Lockheed has experienced public relations problems that may prevent it from performing the plasma 
metter testing at the Las Vegas facility. If the testing at Lockheed cannot be performed, that phase of 
testing will be transferred to the Argonne Laboratories in Idaho. Lockheed is waiting for a decision on 
this subject from the State of Nevada risk assessment before it can proceed. This decision was 
expected on August 2, 1993, but has et to be received. Whatever the outcome, the plasma metter 
testing has been delayed until Novem L er 1993. 

An EG&G representative will be visiting the plasma metter facility operated by ReTech, in Ukiah, 
California, on August 9 through 14,1993. 
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Qthe r Act lv l t le S 
FR Five-Year Plan IFYP) EM-40 Baselln e 
The ER FYP baseline revisions are continuing to incorporate current budgethchedule changes. RFO 
received a draft of the EM-40 baseline in June 1993, and a second draft incorporating all approved 
change controls was received in July 1993. 

Jrnplementatlon of RFO Prowam R e m s  
Development of the Environmental Restoration Configuration Management Plan (CMP) is in progress. A 
flow chart of the configuration change control process has been drafted. An annotated outline of the CMP 
has been developed and a review of the requirements continues. 

Development of the Environmental Restoration Project Control System Description (PCSD) is in 
progress. An annotated outline has been developed for the PCSD and issued to EG&G. A draft of the 
guideline for the development of the work breakdown structure (WBS) has been issued for EG&G 
review, A draft of the guideline for the preparation of organizational roles and responsibilities has also 
been issued to EG&G for review. The draft guideline for project baseline development is in progress 
and will be issued for EG&G review next month. 

m a  rated Plannlna Proces S 
The lntegraied Planning Team (IPT) met to discuss and agreed upon a definition for the Integrated 
Planning Process (IPP), which has been evolving since the project began in March 1993. 

A subgroup of the IPT met to discuss and finalize the content and format of the FY93 Interim Integrated 
Roadmap, which is due to DOE-HQ on September 30, 1993. 

The RFO Quality Assurance ReqFrements Description (QARD) was submitted to EG&G EQS for 
review with a response due to RFO on August 12, 1993. The draft QARD defines the systems and 
philosophy needed to implement a quality program for Environmental Restoration Management (ERM). 

DOE Headauarte rs fHQ) Rev I ew 
DOE HQ review of work packages was accompiished on August 2,1993. 

Main Decontaminatlon Facllltv fMD F) 
A walkdown of the decontamination operation inventory was conducted by Procurement. The inventory 
control was found to be more complete than the previous inspection held. 

The MDF is RCRA inspected daily. Environmental and radiological readings were at background levels. 

The MDF was inspected and pictures were taken by RFO on July 28, 1993, during the decontamination of 
a drilling rig. The purpose of this visit was to observe the operation and to observe compliance with 
OSHA regulations. 

Environmental  Qua l l tv  su or1 (EQ S) 

IDM Manaaement 
RCRA Unit 18.03 has 42 OU 1.124 OU 2.4 Well Abandonment and ReDlacement Proaram (WARP). 214 
OU 5-OU 6, 92 OU 7, 167 Decontamination Pad, 294 OU 2 BR (Bedrock), and 2 EbaGo Undergrobnd 
Storage Tank (EB-UST) drums for a total of 939 drums stored in it. Forty-four of the 553 that were Real - 
Time Radiographied (RTRd) have detectable water. RCRA Unit 18.04 has 44 OU 2 BR, 32 OU 5, and 
32 Jacobs Engineering (JE) WARP drums for a total of 108 drums stored in it. One hundred sixteen 
drums from RCRA Unit 18.03 (with no exceedances), the Facility Operations Yard, and the soil are being 
readied to be disposed of in the landfill. Two hundred sixteen drums with potential exceedances from 
the OU 1, OU 2, and Sitewide drilling programs have been marked and are being monitored by EG&G 
Radiation Protection Technicians (RPT) and are being painted by EG&G painters in preparation to be 
shipped to RCRA Unit 18.03. One hundred eighty drums from OU 2-BR are presently being stored at 
RCRA Unit 1940 and are being readied to be shipped to RCRA Unit 18.03 or RCRA Unit 18.04. Six 
Hundred sixty-eight drums in the field with no exceedances are being marked with yellow tape and 
monitored by RPTs in preparation of removal from the field and disposal in the landfill. For the 
Treatability Study, 5-gallon drums were shipped to Los Alamos National Laboratory (LANL) on August 2, 
1993. 
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There are 1,833,55-gallon drums and 1,696,30-gallon drums for a total of 3,529 environmental gray drums. 
Weekly RCRA inspections were completed. Monthly and weekly drum inspections were completed for 
the month of July 1993 and have been started for the month of August 1993. 

Section II - Solar Ponds R W o n  Project E P B P )  
Reau tat o ry 
RFO has requested that EG&G prepare an annual report on the status of mitigation measures included 
in National Environmental Policy Act (NEPA) documents, and EG&G is beginning to draft the report for 
-93. Of the 66 individual mitigation commitments included in the Solar Ponds Environmental Assessment 
for preclosure activities, 27 remained open in FY93. Nineteen of these open commitments were 
expected to be closed based on the completion of start-up activities. The remainin group of eight 
commitments are related to management of the empty impoundments and will be a 8 dressed with other 
closure issues. Current plans for completion will be documented in the annual report. 

A failure occurred on July 20, 1993, in the pipeline from the Modular Tanks to Building 910. The RCRA 
Contingency Plan Implementation Report and Back-up Data Report were completed on time and 
submitted to RFO. No noncompliant situation is outstanding as a result of the occurrence, and the facility 
is expected to be in compliance when returned to operation. The return to operation is tentatively 
scheduled for mid-August 1993. 

Pondsludae Status and Issues 
Work continued on the study of accelerated pond closure. Conceptual design of the pumping and 
storage of sludge in containers on the 750 Pad has begun. Materials compatibility studies were 
completed with the conclusion that B-Pond sludge cannot be stored in unlined steel containers. Vertical 
poly tanks were chosen as the new design basis container. The poly tanks will have double containment 
(a tank within a tank) and leak detection in the annular space between the tanks. These tanks are available 
in various heights that could be tailored to meet the different amounts of head space available across the 
cross section of the storage tents. 

Water Management status and issues 
Thls  Week Total 

(since 4/1) 

Pond water to Bldg. 374 : (gal) 
Modular tank water to Bldg. 374: (gal) 
Modular tank water to Bldg. 91 0: (gal) 
Pond water t? sludge volume: (gal, Approx) 
Interceptor Trench Flow: (gal) 
Available Modular Tank Volume: (gal) 

0 1,405,000 
0 331,000 
0 60,000 

1,273,000 xxx 
15,750 xxx 

572,500 (926,500 max) 

Ponds 207 A and 207 B center empty & dry 

The Building 374 evaporators are down again due to sludge in the tubes. This is a continuing problem 
and may require the cleaning of the 231 B tank as part of the final solution. No pond water was pumped 
to Building 374 this week and none is scheduled for next week. 

The Building 91 0 evaporators are not being operated due to the ruptured feed line and adequate 
storage capacity. The repair of this line is underway. The break in the primary line was at a weld 
approximately half way between pump houses 308 B and 308 A. As a part of this activity, all alarm 
systems will be repaired and tested before the line is placed in service again. Scheduled completion for 
this work is August 17, 1993. 

The 207 8 North pond was empty of sludge on July 30, 1993. Water from 207 B South is being pumped 
to the North pond so that a more accurate assessment of the total sludge volume may be made. When 
this assessment is complete, the water will be pumped back to the South pond and the North pond will 
be rinsed for the final time. This should be completed and the pond turned over to Rocky Flat's 
Radiological Operations Department for surveying no later than August 20, 1993. 

The laboratory has begun sampling and analysis in support of Building 91 0 operations. The SPP will 
prepare a final revision of the sampling and analysis program document based on the experience gained 
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by the laboratories’ staff in the initial sampling event, and Waste Operations will manage routine 
implementation of the sampling with the laboratories. EG&G plans to store all this analytical data to 
demonstrate compliance with the Building 910 IM/IRA in the Rocky Flats Environmental Database (RFED) 
per plant procedure for future use. 

Section 111 - Surface Water nt 
Pond Water Manaaernent IM/IRA 
RFO received the quarterly Project Status Report for the Pond Water Management IM/IRA decision 
document on July 30,1993. 

The IM/IRA narrative and numeric water quality criteria, the listing of potential IM/IRA options, and the 
screen that will be used to fitter and select the options have been reviewed and finalized. 

Ion IV - Meetlngs 
m a r a t e d  Plamlna Proces S 
The Integrated Planning Team (IPT) met to discuss and agreed upon a definition for the Integrated 
Planning Process (IPP), which has been evolving since the project began in March 1993. 

A subgroup of the IPT met to discuss and finalize the content and format of the FY93 Interim Integrated 
Roadmap, which is due to DOE-HQ on September 30, 1993. 

Sectlon V - Futu re 
Communltv RelatlQI! S 
The ER Community Relations Plan is scheduled to be updated sometime in December 1993. A 
questionnaire is being developed to send to 35 citizens who will compose a focus group to help revise 
the plan. 

r n o m l n a  Eve  nts 

August 17,1993 (Tentative) Public Open House for Programmatic Environmental Impact 
Statement (PEIS) for Reconfiguration of the Weapons Complex, time and 
location TBD. 

August 18,1993 

August 21,1993 

(Tentative) Public Scoping Meeting to prepare PEIS for Reconfiguration of the 
Weapons Complex, at 9:00 a.m. to 9:30 am., location TBD. 

CornRad Environmental Monitoring Station Open House, Northglenn, 11 :00 a.m. - 
3:OO pm., Northglenn Recreation Center, Northglenn, CO. 

August 24,1993 Environmental Surveillance Exchange of Information Meeting, 1 :30 p.m., 
BroomfieM City Council Chamber, No. 6 Garden Office Center, Broomfield, 
co. 

August 28,1993 ComRad Environmental Monitoring Station Open House, Westminster, 11 :00 
a.m. - 3.00 p.m., Country Side Recreation Center, Westminster, CO> 

I A G  MILESTONES THROUGH F ISCAL YEAR 1994 
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. .  Milestone Oescr lDtlQn 
Submit Draft Phase I \  RFI/RI Reoort 
Submit Draft Treatability Test Report 
Submit Draft Phase I RFI/RI Report 
Submit Subsurface Test Plan Site #E 
Submit Final Treatability Test Report 
Submit Draft Phase I RFI/RI Report 

Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
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12 Mar 93 
18 May 93 
21 May93 
24 June 93 
13 Jul93 
16 Jul93 

4 Aug 93 
9 Aug 93 
12 O d  93 
18 Oct 93 

Status 
Delinquent 
extended to 13 Jut 93 
extended to 14 Sep 93 
Complete 
extended to 8 Sep 93 
extension request 
submitted 
extension requested 

extended to 14 Feb 94 
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'Behind origii 

Submit Draft CMS/FS Report 
Submit Final Phase 111 RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 

Submit Draft Proposed Plan 

Submit Final Proposed Plan 

Submit Final Phase I RFI/RI Report 
Submit Draft CMS/FS Report 
Submit Draft Phase 1 RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Final Phase 1 RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I I  Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Responsiveness Summary 
Submit Final CMS/FS Report 
Submit Draft Proposed Plan 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final CMS/FS Report 
Submit Final Responsiveness Summary 
Submit Draft CAD/ROD 
Submit Draft Phase I RFI/RI Report 
Submit Final Proposed Plan 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase I1  RFI/RI Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Final Phase I1 RFURI Work Plan 
Submit Draft Phase I RFI/RI Report 

Tal IAG schedule; extension required. 

4 Nov 93 
04Jan93 
30 Nov 93 
13 Dec93 

27 Sep 93 

4 Jan 94 

7Jan94 
03 Mar 94 
14 Feb 94 
16 Mar 94 
1 1  Apr 94 
14 Apr 94 

20 Apr 94 
22 Apr 94 
3 May94 
6 May 94 
10 May 94 
10 May 94 
12 AI94 
1 Aug94 
3 Aug 94 
3 Aug 94 
3 Aug 94 

9Aug94 - 
8 Aug 94 

25 Aug 94 
6 Sep 94 
14 Apr 94 

13 Sep 94 
15 Sep 94 
19 Sep 94 
20 Sep 94 
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extended to 15 Nov 93 

extension request 
su brnitted 
extension request 
submitted 
extension request 
submitted 
extension requested 
extended to 1 1  Feb 94 
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